HW7 - Team Charter

Smart Parking Platform | October 29, 2026

1. Team Overview

The Smart Parking Platform is a software-based system designed to help drivers locate available parking spaces, view parking availability, and improve parking management efficiency. This charter defines the expectations, responsibilities, communication practices, and operating procedures of the fictional academic project team.

2. Team Mission

Collaboratively design and develop a reliable, user-friendly parking platform while maintaining accountability, professional communication, and effective teamwork.

3. Goals and Objectives

- Develop a functional platform aligned with project requirements.
- Use Agile/Scrum practices to organize work and deliver milestones.
- Maintain timely communication, resolve technical issues, and document progress.
- Conduct testing and quality assurance; keep the GitHub documentation current.

4. Team Roles and Responsibilities

Member	Role	Primary responsibilities
Alex Carter	Project Manager	Schedule, planning, risks, resources, stakeholder communication
Jordan Lee	Software Developer	Feature implementation, code maintenance, troubleshooting and integration

Additional development, testing, and reporting responsibilities follow the existing HW5 Resource Plan and RACI Matrix.

5. Leadership Approach

Democratic leadership is the default: members share ideas and participate in decisions. The Project Manager may use authoritative direction for urgent technical or scheduling issues. Servant leadership principles help remove obstacles and support team growth.

6. Team Values

- Accountability for tasks and deadlines
- Respect and psychological safety
- Transparency regarding progress, risks, and mistakes
- Collaboration, quality, and continuous improvement

7. Communication Plan

Type	Channel	Frequency
Progress updates	Project meetings	Weekly
Task management	GitHub project documentation	As needed
Technical discussion	Team meetings / direct communication	As needed
Stakeholder updates	Recorded project update videos	Weekly
Risk and issue reporting	Risk Register	When identified
Sprint review	Progress review	End of sprint

8. Decision-Making

- Identify and clarify the issue.
- Gather evidence and recommendations from affected team members.
- Evaluate alternatives against scope, cost, schedule, quality, and risk.
- Seek consensus; if needed, the Project Manager makes the final call.
- Record important decisions and inform stakeholders.

9. Conflict Resolution

The team primarily uses collaboration and compromise. Each member explains their concerns respectfully; the team compares options based on project priorities, agrees on a solution, assigns follow-up actions, and escalates unresolved disputes to the Project Manager.

10. Performance Expectations

Area	Success criterion
Schedule	Milestones meet agreed deadlines
Task completion	Sprint backlog items are completed and recorded
Software quality	Critical defects resolved before release
Communication	Progress and obstacles reported consistently
Documentation	GitHub project files remain organized and accurate
Collaboration	Constructive participation in decisions

11. Risk and Issue Management

The team will use the existing Risk Register to track technical, resource, and schedule threats. Significant issues are reported to the Project Manager and evaluated for likelihood, impact, and mitigation.

12. Team Agreement

Team members are expected to follow this charter. It may be revised as requirements or responsibilities change. **Project Manager:** Alex Carter. **Team member:** Jordan Lee. **Status:** Proposed for academic planning; fictional team.